

Project Scope Management

Topic # 4B

Chapter 5 – Schwalbe

Chapter 5 – PMBOK

WBS Construction

- Top Down v/s Bottom up
- **Top Down:**
 - Use deductive reasoning because it starts with general and is decomposed into more specific
 - Would identify a solution first & then dissect to implement the solution
 - Preferred method
- **Bottom-Up:**
 - Moves from more specific to general
 - Ideal for brainstorming session

Example - High level WBS of Market based Software Product

- * 1. Analysing requirements
- * 2. Designing
 - * 3. Graphic designing
 - * 3.1 Design the logo
 - * 3.2 Sketching wireframes
- * 4. Training
- * 5. Coding
- * 6. Testing
- * 7. Launch and marketing
- * 8. Maintenance scheduling

Generalized WBS for Online Retail App development

- 1. Project Initiation**
 - 1.1 Define Project Charter
 - 1.2 Identify Stakeholders
 - 1.3 Develop Initial Project Plan
- 2. Requirements Gathering**
 - 2.1 Conduct User Research
 - 2.1.1 Surveys
 - 2.1.2 Interviews
 - 2.2 Identify Key Features
 - 2.2.1 User-Centric Features
 - 2.2.2 Technical Specifications
 - 2.3 Document Requirements
- 3. Design Phase**
 - 3.1 Create Wireframes and Prototypes
 - 3.1.1 Low-Fidelity Wireframes
 - 3.1.2 High-Fidelity Prototypes
 - 3.2 Review and Approve Designs
 - 3.3 Develop Technical Specifications Document
- 4. Development Phase**
 - 4.1 Set Up Development Environment
 - 4.2 Code Application
 - 4.2.1 Front-End Development
 - 4.2.2 Back-End Development
 - 4.3 Integrate Features
 - 4.4 Conduct Regular Code Reviews
- 5. Testing Phase**
 - 5.1 Develop Testing Plan
 - 5.2 Perform Functional Testing
 - 5.3 Conduct Usability Testing
 - 5.4 Bug Identification and Reporting
 - 5.5 Retesting and Quality Assurance
- 6. Deployment Phase**
 - 6.1 Prepare Deployment Plan
 - 6.2 Set Up App Hosting/Platform
 - 6.3 Deploy Application
 - 6.4 Conduct Pre-Launch Testing
- 7. Marketing and Launch**
 - 7.1 Develop Marketing Strategy
 - 7.1.1 Identify Target Audience
 - 7.1.2 Create Promotional Material
 - 7.2 Plan Launch Event
 - 7.3 Execute Marketing Campaign
 - 7.4 Launch Application
- 8. Post-Launch Activities**
 - 8.1 Collect User Feedback
 - 8.1.1 Surveys
 - 8.1.2 User Reviews
 - 8.2 Analyze Feedback
 - 8.3 Plan for Updates and Improvements
 - 8.4 Provide User Support and Tutorials
- 9. Project Closure**
 - 9.1 Finalize Documentation
 - 9.2 Conduct Post-Mortem Review
 - 9.3 Release Project Resources
 - 9.4 Celebrate Team Success

CASE STUDY

CASE ANALYSIS

WBS CONSTRUCTION OF A CAR POOLING APP

Scope Verification & Scope Change Control

- **Scope verification** involves formal acceptance of the completed project scope by the stakeholders.
 - This acceptance is often achieved by a customer inspection and then sign-off on key deliverables.
- **Scope control** involves controlling changes to the project scope.
 - Assure changes are processed according to procedures developed as part of integrated change control, and manage changes when they occur. You cannot do a good job of controlling scope
- A good job for collecting requirements, defining scope, and verifying scope is necessary for good control.

Managing & Controlling Scope Creep

- Develop a good project selection process for IT projects.
- Have users on the project team.
- Have regular meetings.
- Deliver something to project users & sponsors on regular basis.
- Co-locate users with the developers

Reducing Changing & Incomplete Requirements

- Develop & Follow requirement management process *that includes procedure for initial requirements determination.
- Include techniques like prototyping, use case modeling & JAD to thoroughly understand user requirements.
- Put all requirements in writing & keep them current & readily available.
- Conduct testing & verification & validation throughout project life cycle.
- Use a process for reviewing requested requirements changes from a systems perspective.
- Emphasize completion dates.

Project Charter/Project Plan

- A **project charter** is a document that formally recognizes the existence of a project and provides direction on the project's objectives and management.
- **Components of Project Charter:**
 - The Project Title & Date of Authorization
 - Project Sponsor & Organization
 - Project Manager & Organization
 - Project Background
 - Goals & Objectives
 - Project Deliverables
 - Scope of project & exclusions
 - Risks & Assumptions
 - Critical Success Factors

Components of Project Charter

- Critical Success Factors
- Risk Mitigation & Contingency
- HL Plan & Milestones
- Cost estimates
- Stakeholders & responsibilities
- Project Structure & Organization Structure
- Job roles & Resource Requirements

Project Charter	Project Scope Statement
Project purpose or justification Measurable project objectives and related success criteria High-level requirements High-level project description High-level risks Summary milestone schedule Summary budget Stakeholder list Project approval requirements (what constitutes success, who decides it, who signs off) Assigned project manager, responsibility, and authority level Name and authority of the sponsor or other person(s) authorizing the project charter	Project scope description (progressively elaborated) Acceptance criteria Project deliverables Project exclusions Project constraints Project assumptions

END OF TOPIC 4B

-COMING UP!!!!!!

-Project Time Management

- Team Analysis

-Project Cost Management